Department Budget Review

This review compares the planned and actual spending of the **IT department** for the first half of the year. Figures are in US dollars; a *negative variance* means the team spent less than planned.

1. Spending by item

The table below has a full grid of borders and a shaded header row.

Item	Quarter	Planned	Actual	Variance
Laptops	Q1	$42,000	$39,500	-6.0%
Licenses	Q1	$18,250	$19,100	4.7%
Training	Q2	$7,800	$6,900	-11.5%
Cloud hosting	Q2	$24,600	$26,300	6.9%
Total		$92,650	$91,800	-0.9%

Two items ran over budget:

- **Licenses**, because two products changed their pricing in March
- **Cloud hosting**, because of the new reporting service
  - the service went live four weeks early

2. Contacts

The contact list is a table without any borders, as many people lay out a simple list of names.

Team	Lead	Room	Extension
Infrastructure	Nora Patel	B-214	4412
Applications	Omar Haddad	B-118	4387
Security	Lena Fischer	C-302	4520
Service desk	Tom Becker	A-010	4000

3. Next steps

1. Renegotiate the two license contracts before renewal.
2. Move the test environment to reserved instances.
3. Report again at the end of the third quarter.