Quarterly Operations Report

Prepared by the Operations Office for the executive committee. All figures are in thousands of US dollars unless stated otherwise.

Summary

Revenue grew in every region during the third quarter, led by the Asia-Pacific office. Operating costs rose more slowly than revenue, so the operating margin improved by two points. Headcount was flat.

Revenue by region

Region	Q1	Q2	Q3	Growth
North America	4,120	4,380	4,615	5.4%
Europe	2,940	3,010	3,155	4.8%
Asia-Pacific	1,870	2,060	2,390	16.0%
Latin America	760	790	842	6.6%
Middle East	515	540	566	4.8%
Total	10,205	10,780	11,568	7.3%

Project status

ID	Project	Owner	Status	Budget	Spent
P-101	Warehouse automation	L. Chen	On track	1,200	640
P-102	Customer portal	M. Okafor	At risk	850	790
P-103	Fleet telematics	S. Gupta	On track	430	210
P-104	Data platform	R. Silva	Complete	975	961
P-105	Supplier onboarding	A. Novak	Delayed	310	120
P-106	Energy retrofit	J. Park	On track	1,640	505
P-107	Returns process	E. Moreau	At risk	220	198
P-108	Safety training	K. Adeyemi	Complete	95	91
P-109	Payroll migration	T. Larsen	On track	380	140
P-110	Contract archive	D. Rossi	Delayed	160	44
P-111	Field service app	H. Tanaka	On track	540	233
P-112	Procurement analytics	F. Haddad	At risk	270	251
P-113	Office consolidation	B. Kowalski	On track	2,100	870
P-114	Network upgrade	C. Mendes	Complete	690	702
P-115	Help desk tooling	N. Ivanova	On track	145	60
P-116	Document scanning	G. Ferreira	Delayed	85	12
P-117	Travel policy portal	O. Bauer	On track	60	31
P-118	Budget planning tool	W. Zhang	At risk	410	377
P-119	Vendor risk scoring	Y. Cohen	On track	230	98
P-120	Inventory forecasting	V. Popescu	On track	520	210
P-121	Mobile expense claims	I. Svensson	Complete	140	133
P-122	Records retention	Q. Nguyen	Delayed	75	20
P-123	Carbon reporting	U. Kim	On track	330	145

P-124	Badge access upgrade	Z. Ali	On track	260	88
P-125	Call center routing	X. Murphy	At risk	480	455
P-126	Asset tagging	P. Weber	On track	120	52
P-127	Data retention review	R. Haas	Complete	40	38
P-128	Printer consolidation	S. Lind	On track	70	21
P-129	Video conferencing	L. Ortiz	Complete	310	296
P-130	Intranet redesign	M. Ricci	Delayed	190	47
P-131	Partner API	T. Yamada	On track	610	280
P-132	Fraud detection	E. Rahman	At risk	720	690
P-133	Courier integration	A. Fischer	On track	115	40
P-134	Sales forecasting	K. Brown	On track	290	101
P-135	Facilities booking	J. Silva	Complete	55	54
P-136	Archive migration	D. Evans	Delayed	330	82
P-137	Training portal	H. Lopez	On track	175	70
P-138	Spend dashboard	N. Costa	On track	95	38
P-139	Identity management	G. Petrov	At risk	860	801
P-140	Quality audits	O. Santos	On track	130	49

Risks

1. **Customer portal** is close to its budget with two milestones left. A change request is under review.
2. **Supplier onboarding** is delayed by a legal review of the new contract template.
3. Currency movements may reduce reported revenue from Europe in the fourth quarter.

Next steps

The committee is asked to approve the revised budget for the customer portal and to note the delays. The next report is due at the end of January.